
Site Name: ' Operational Period: 

Task Order 62 CES Environmental Date: 3-26-2015 

Division/ 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal Group: Response mergency and Rapid Response Service 

WORK AUTHORIZ~D: 
~tinue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of slu~liquids, and solids. 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

-
Contract Number: EP- S6 - 07 -02 'Gary Moore, USEPA 

Task Order: 062 
1
oate: 3.26.2015 Date: 3.26.2015 

------
LeRoy Cassidey, CB&I Federal 

---+-
Time: 1700 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY 

SITE: USED Unused 
>- - --

Response Manager 1 1 Pick -up Truck 2 2 
--

Foreman 1 1 Generator 1 

I 
-

0 0 Trash Pumps 2 
1 I 
2 I 

- -
Truck Driver/Equip Op 0 0 Utility Trailer 0 o I - -

Laborer 3 3 Frac Tank w Liner 1 1 I 
-- -

Health and Safety Manager 0 0 4,000 PSI Pressure 
1 Washer 1 

PERSONNEL OFF-SITE I Open Top Roll Off 8 8 - -I Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 1 
-

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 
- -I 

Field Cost Accountant 1 1 Skid Steer 0 0 

l Vacuum/OT Boxes 22 22 

l 9,000 lb Overhead Lift 1 1 

j Storage Trailer 1 
--

1 
-

Myers (Bean) Pump 1 1 -- -
Air Compressor 1 1 

·- -- -
Acid Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
-
The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Continued analysis of ST 1 sludge options completed draft outline. Tracked acid transfer provided technical advice. 
Worked with T&D Coordinator on disposal of waste. 
- - - - - -
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia , and Clean Harbor on present and future waste 
streams. Continued work with Test America on analytical results for waste profiling. 

The crew pumped water from South Pond to the North Sump. Completed acid transfers in Area 2. 

osc -- --- 0"" T'"'e: R~~J'IJ:'n~e:-3-.2-7--.2-0_1_5--T-im_e_:o-90_0_
1 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

-
Continue acid transfers from drums and totes in Area 1, Area 4, Area 5 and Area 6. Groups 6,7, 10, 11 , 12, 14. Clear 
Area 2 of all waste except for Bases. Assist TIBC removal of final load of oily water from 30335. 

Review operational plan for ST 1 with Health and Safety. Continue to update spreadsheets during transfers, set up for 
sampling event. 
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